

RAID Log

Step 1 · Tech & Data Assessment

Opened Step 1, before any risk had materialized, and kept live through all six sprints. A RAID log is not a one-time setup exercise; new entries surface as the build progresses, and old ones close. This is the same log at Sprint 6, showing how it actually grew.

How to use this

Add an entry the moment something becomes real, don't wait for the weekly steering meeting to write it down. Review every open entry at that meeting; if an entry hasn't moved in two weeks, that itself is worth a line in the meeting notes. A log that only has entries from Week 1 isn't being used, it's decoration.

Example: State University's RAID log, Sprint 1 through Sprint 6

Sprint	Type	Entry	Owner	Status
Pre-Sprint 1	Risk	Box document permissions vary by type; could block OCR access for some document classes.	Tech Architect	Open
Pre-Sprint 1	Assumption	Prospect CRM data quality issue does not affect Banner (SIS) or Box; both remain reliable for a document-verification build.	Domain Focal	Validated
Pre-Sprint 1	Issue	No standardized document checklist exists; three of six counselors keep personal tracking spreadsheets.	Domain Focal	Closed, Step 2
Pre-Sprint 1	Dependency	Architecture review (ARB) must clear before build team can deploy to production.	Tech Architect	Closed, Day 20
Sprint 1–2	Risk	OCR pipeline accuracy on real documents unproven; riskiest assumption for the whole build.	Product Owner	Closed, tested
Sprint 3–4	Issue	Transcript OCR needs a different extraction approach than IDs and personal statements; flagged before writing more code for that document type.	Tech Architect	Closed, +3 days
Sprint 3–4	Risk	OCR accuracy on transcripts at 91%, below the 95% target.	Tech Architect	Open, amber
Sprint 4	Issue	UAT surfaced two real interface issues not caught in written requirements.	UAT Lead	Open
Sprint 4–5	Dependency	One of the two interface fixes must land before the change owner will sign off on training content.	Product Owner	Closed, Sprint 5
Sprint 5	Issue	Second interface fix deferred to post-MVP backlog; documented rationale so it doesn't resurface as a surprise later.	Product Owner	Closed, backlog
Sprint 5–6	Risk	Workaround rate not yet measured; no baseline to compare post-launch adoption against.	Domain Focal	Closed, baselined

Sprint	Type	Entry	Owner	Status
Sprint 6	Dependency	Change owner needs final training materials finalized before the Sprint 6 rollout to all 24 counselors.	Change Owner	Closed, Day 85

Thirteen entries across six sprints, not four entries frozen at Week 1. Most close within a sprint or two; the ones that don't (the 91% OCR accuracy risk) are exactly what a steering committee should be discussing, not what a log should hide.

Sourced from the AIFT Playbook.